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Pa ra metrIX, |nC. Consultants in Engineering a nd Environmental Sciences

1231 Fryar Avenue P.O. Box 460 Sumner, WA 98390-1516
253-863-5128 « Fax: 253-863-0946 » www.parametrix.com

i

May 21, 2002
PMX #235-1896-054 (02/01)

Ms. Janet Lunceford

817 Pacific Avenue

Bremerton, Washington 98337

Re: Sesko Property Abatement Project — April 2002 Invoice

Dear Ms. Lunceford:

Enclosed please find Parametrix’ invoice for the Sesko Property Abatement project for the period of March
30, 2002 through April 26, 2002. Work consisted primarily of issuing suspension of work documentation to
BRC, resolving pay item negotiations, and routine communications with BRC and the City.

Should you have any questions, please feel free to contact me at (360) 850-5305.

Sincerely,
PARAMETRIX, INC.
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'

Peter Battuello
Project Manager
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l Project: 235 - 1896 - 054 SESKO Property Abatement Invoice: 016135
Page #: 2
Salary & Expense De,ta@»kv_\
Phase: 02 Construction Mgmt/Administration
Task: 01 Construction Management
LABOR
| Employee Name Amount
Total: LABOR 420.41
Total Task 01 Construction Management 420.41
Total Phase 02 Construction Mgmt/Administration 420.41
Total This Invoice 420.41
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Consultants in Engineering and Environmental Sciences

aramelrix, Inc.

inance Group
P.O. Box 460, Sumner, WA 98390-0001
253-863-5128 e Fax: 253-863-7399 ¢ www.parametrix.com

City of Bremerton

239 4th Street
Bremerton, WA 98310

Invoice: 01-61353
Invoice Date :
Project :
Project Name :

May 14, 2002
235 - 1896 - 054
SESKO Property Abatement

P. O. # E211050

Page #: 1
For professional services performed from 3/30/02 through 4/26/02
Phase 02: Construction Mgmt/Administration
Task 071: Construction Management
Task Labor 420.41
Task Expense 0.00
Task Total 420.41
Phase Labor 420.41
0.00
420.41

Phase Expense
Phase Total

STATEMENT:
Prior Billings: $ 12,991.98 Contract Amount: 35,146.39 Billings To Date: 13,412.39
Current Billings : 420.41 Billings To Date: 13,412.39 Paid To Date: 11,454.04
Total Billings: $ 13,412.39 Contract Balance: $ 21,734.00 Total Amount Due: 1,958.35
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